Current Project Performance
Active Environmental Management Projects

. . Approved Total Cost Schedule Percent Planned Project
Project Number Project Name - .
Project Cost Performance | Performance Complete Completion Date
01-D-416 Waste Treatment and Immobilization Plant (WTP) $12,263,000,000 1.00 1.00 69% 11/30/19
05-D-405 Salt Waste Processing Facility (SWPF) $1,339,000,000 0.91 0.91 86% 10/31/15
OR-0040.C1 K-25D &D $1,397,000,000 1.02 1.01 89% 12/31/15
OR-0042.NEW.R2.7 | 200 Gaseous Reconfiguration and Stabilization $12,652,000]  0.93 0.89 87% 07/31/13
Project Buy Back
OR-0042.R1.4 Facility Demolition-Hot Cells $14,500,000 0.86 0.87 87% 07/31/13
RL-0011.C1 PI-utomum Finishing (PFP) Plant Decontamination and $330,200,000 0.96 0.98 96% 12031014
Dismantlement
RL-0041.C1 Nuclear Facility D&D - River Corridor Closure Project $2,251,500,000 1.09 0.98 79% 09/30/19
SR-0011C.C2 Purification Vault Type Room $27,272,000 1.01 1.01 70% 12/31/14
SR-0014C.C3.2 Saltstone Disposal Units 3&5 $76,500,000 0.98 0.99 95% 09/30/14
VL-LANL-0030.C1 Corrective Actions - Canon de Valle $52,900,000 1.17 0.95 37% 09/30/15
VL-SPRU-0040.C1 Nuclear Facility D&D - Special Process Research Unit $78,600,000 1.01 0.99 74% 09/30/13
VL-SPRU-0040.C2 Building G2 & H2 D&D $37,000,000 0.31 0.62 62% 09/30/13
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